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OutlineOutline

• Projection Procedure
• Status of 2005 projections
• Revisions for future
• Long term projections
• Conclusions
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Procedure for estimating Proton DeliveryProcedure for estimating Proton Delivery

• Assume traditional operational priority:
Protons for pBar production

• Limited by ability to slip stack
• Limited by max cooling rate

Protons for NuMI
• Limited by max Booster batch size
• Limited by max MI cycle rate
• Limited by max MI proton capacity
• (will be) limited by ability to slip stack NuMI protons in MI

Protons for BNB (currently MiniBooNE)
• Determined by difference between Booster capacity and 

maximum MI loading.
• Currently limited by Booster losses, and will continue to be 

for some time.
• Ultimately limited by Booster rep. rate.
• Extremely sensitive to fluctuations in total Booster output
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Evaluate Effect of Booster ImprovementsEvaluate Effect of Booster Improvements

• Calculate effect of various improvements based on 
increased acceptance:

• Use:
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Additional EffectsAdditional Effects

• Increased transmission once Long 13 is removed
3%
Probably conservative

• Effect of sparse sextupole correctors on 
emmittance

~10%
Does not yet include significantly improved harmonic 
corrections

• Effect of Booster RF improvements
~5% increased uptime

• Effect of Linac Low Level RF
~5% improvement on average beam intensity



Director’s Review, August 23-25, 2005 Prebys 6

Estimating Booster OutputEstimating Booster Output

• History has shown that the lab tends to 
overestimate the benefits of particular 
improvements.

Tuning and optimization take a long time
Tend to asymptotically approach the goal, then get 
distracted by other things.

• So we…
Evaluate the potential of particular improvements based 
on effective aperture increase or uncontrolled beam loss 
reduction:

• For example, if something reduces uncontrolled loss by 10%, 
it has the potential to allow us to send 10% more beam.

Consider the following scenarios:
• “Design”: After one year of tuning, we realize half of the 

potential benefit.
• “Fallback”: After one year of tuning, we realize one quarter

of the potential benefit.
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Peak Booster IntensitiesPeak Booster Intensities

• These are “peak” 
numbers

• An “average to peak” 
correction is applied to 
get average values
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Proton ProjectionsProton Projections

• Phases of Operation
Phase I

• After 2004 shutdown (now)
• Lattice problems ameliorated
• Booster limited to 7.5Hz total repetition rate
• Ramp up to 2+5 Main Injector operation

Phase II
• After 2005 shutdown
• Booster capable of ~9Hz operations
• MI still running in 2+5 mode
• Increase beam to BNB

Phase III
• Slip stacked (2+9) operation to NuMI

– Possibly requires RF upgrade
• Beam to BNB as allowed by increase Proton Source capacity
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Factors Considered in ProjectionsFactors Considered in Projections

• Linear ramp-up to see benefit of improvements
• Slip stacking efficiency
• Annual shutdowns (assume 2 mo/yr) 
• Uptimes: based on 2004
• Peak to average corrections

For BNB, based on MiniBooNE 2004
For NuMI, used reasonable guess

• Effects of shot setup
• Implemented as VB routines in Excel spreadsheet

Easy to modify
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How are we doing so far?How are we doing so far?

• Total Booster output:
Compare actual to projections from Nov., 2004 Proton 
Plan document 

• Individual NuMI/MiniBooNE:
Compare actual to revised NuMI ramp/up from ~2/05
Note: 

• No allowance for NuMI target problems
• No correction for pBar slip stacking problems

– Good for MiniBooNE
– Bad for NuMI
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This Year: Total Proton RateThis Year: Total Proton Rate
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Protons to NuMIProtons to NuMI

Almost 
caught upNuMI Target 

Failure
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BNB (MiniBooNE)BNB (MiniBooNE)

Benefited 
from NuMI’s

problems
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Summary of Tracking to DateSummary of Tracking to Date

• Things we did well on:
Average total proton rate

• More or less on track
NuMI load per batch

• Predicted: ~1.5E13
• Actual: ~2.1E13

• Things we’ve missed on
Batch intensity

• Assumed 5E12 based on 2004
• Actual ~4E12
• Largely tuning philosophy

Main Injector cycle rate
• Assumed we’d be locked to 2 second rep rate by now

Slip stacking performance
• Good for NuMI so far
• Bad long term
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Modifications for Long Term ProjectionsModifications for Long Term Projections

• More realistic batch intensity
Before: 5.0E12 -> 5.5E12 (peak) over next three years
Now: 4.5E12->5.25E12 over next five years

• Assume lower slip stacking performance
Before: slip stack at 90% of peak batch intensity
Now: slip stack at 80% of peak batch intensity (i.e., we’ll 
achieve (9*4E12 per cycle to NuMI)

• However
Now assume NuMI running during shot setup
Effects of Linac LLRF and Booster RF on efficiency
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Machine LoadingMachine Loading

Booster Repetition Rate
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“Design” “Design” PoTPoT

AveragesPeak values
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Cumulative TotalsCumulative Totals

NuMI Totals
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• Note: these projections do not take into account the collider turning 
off in 2009

NuMI rates would go up at least 20%
Possibly much higher with Stage II improvements
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ConclusionsConclusions

• The initial proton estimates have been reasonably 
good for 2005 so far

First accurate proton delivery projections ever.
• Many things went right this year:

Beam cogging
Initial NuMI multibatch operation
Simultaneous NuMI/MiniBooNE running

• We have revised estimates for future running
Reasonably confident in our estimates for NuMI, if slip 
stacking works.
Large inherent uncertainty in estimate for 8 GeV line 
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